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TO:  NIAGARA CATHOLIC DISTRICT SCHOOL BOARD 
  COMMITTEE OF THE WHOLE MEETING 
  DECEMBER 7, 2021 
 
  PUBLIC SESSION 
 
TITLE: STAFF DEVELOPMENT DEPARTMENT PROFESSIONAL 

DEVELOPMENT OPPORTUNITIES 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The Report on Staff Development Department:   
Professional Development Opportunities is presented for information. 

 

 
Prepared by:  Pat Rocca, Superintendent of Education  
  Anthony Corapi, Coordinator of Staff Development 
     
Presented by: Domenic Massi, Associate Superintendent of Education 
    
Approved by: Camillo Cipriano, Director of Education/Secretary-Treasurer 
 
Date:  December 7, 2021 
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REPORT TO THE COMMITTEE OF THE WHOLE MEETING  
DECEMBER 7, 2021 

 
STAFF DEVELOPMENT DEPARTMENT 

PROFESSIONAL DEVELOPMENT OPPORTUNITIES 

 
BACKGROUND INFORMATION 
 
In alignment with the Board’s Vision 2020 Strategic Plan and Annual System Priorities, the Department of 
Staff Development, as an integral aspect of its mandate, acts as the point of co-ordination among various 
departments. Thus ensuring that all professional development opportunities for staff, both teaching and 
non-teaching, occur in a seamless fashion to minimize disruptions to the myriad services provided within 
our Niagara Catholic community.     The following is a listing of activities occurring during the period 
December 7, 2021 through January 11, 2022. 
 
Tuesday, December 14th & Friday, December 17th  
EVERFI Workshops (3 Sessions for Students and Teachers in Grades 5 – 8) 

- Workshop Time: 45 - 60 minutes 
- The Workshop for Teachers and their Students will include: 

o An introduction to EVERFI, and the Future Goals Hockey Scholar Program, Math & 
Science modules. 

o STEM in Hockey engagement questions for students. 
o Live support for students to create their EVERFI accounts. 
o Time to explore the Future Goals Hockey Scholar Program.  
o An opportunity for students to work independently on the modules while the teacher is 

shown how to navigate the teacher dashboard, add other e-courses and access reports. 
 
November/December 2021 
Leadership Identification Program (LIP) 2021 - 2022 

- Niagara Catholic District School Board believes both leadership and excellence are important at all 
levels within the organization and contributes to the growth of effectiveness in schools and service 
departments. The Leadership Identification Program (LIP) is designed to meet the needs of 
potential school or system leaders by focusing on the fundamentals of leadership and providing 
participants with a set of tools that will help them meet today’s supervisory challenges. This one-
year program includes participation through application, commitment to training and skill building 
sessions to develop leadership competencies, and mentorship opportunities focusing on curriculum 
leadership and school management.  

- Applications are now being accepted for the Leadership Identification Program (LIP) 2021- 2022. 
- Candidates must have a minimum of five years of successful teaching experience as an occasional/ 

permanent teacher. Completed Religion Part 1 & Special Education Part 1.  
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Prepared by:  Pat Rocca, Superintendent of Education 
  Anthony Corapi, Coordinator of Staff Development 
Presented by:   Domenic Massi, Associate Superintendent of Education 
   
Approved by: Camillo Cipriano, Director of Education/Secretary-Treasurer  
 
Date:  December 7, 2020 

The Report on Staff Development:  
Professional Development Opportunities are presented for information. 



  

 
  A6.2 

TO: NIAGARA CATHOLIC DISTRICT SCHOOL BOARD 
COMMITTEE OF THE WHOLE MEETING 
DECEMBER 7, 2021 

 PUBLIC SESSION 

TITLE: CAPITAL PROJECTS PROGRESS  REPORT UPDATE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The Capital Projects Progress Report Update is presented for information. 

 

Prepared by:  Clark Euale, Controller of Facilities Services 

Presented by: Clark Euale, Controller of Facilities Services 

Approved by: Camillo Cipriano, Director of Education/Secretary-Treasurer  

Date: December 7, 2021 
 



  

 
 
 
 
 
 
 
 

REPORT TO THE COMMITTEE OF THE WHOLE MEETING  
DECEMBER 7, 2021 

 

CAPITAL PROJECTS PROGRESS REPORT UPDATE 

 
BACKGROUND INFORMATION 
 
 
 
Individual progress reports for capital projects are presented as follows: 
 
 

 
 

 
 IN PROGRESS 

Appendix A Our Lady of Mount Carmel Catholic Elementary School 
– New Child Care 

 
Appendix B Monsignor Clancy Catholic Elementary School – 

Consolidated Monsignor Clancy/St. Charles Catholic 
Elementary School and New Child Care 

   
Appendix C  New Wainfleet Joint Elementary School 

   
 
 
 
 
 
 
 
 
 
 
 

The Capital Projects Progress Report Update is presented for information. 

 

Prepared by: Clark Euale, Controller of Facilities Services  
Presented by:  Clark Euale, Controller of Facilities Services  
Approved by: Camillo Cipriano, Director of Education/Secretary-Treasurer  
Date: December 7, 2021 



 FACILITIES SERVICES 

PROJECT PROGRESS AND STATUS REPORT 
OUR LADY OF MOUNT CARMEL ELEMENTARY SCHOOL, NIAGARA FALLS 

Rev. 1.0, 30/11/2021 

NIAGARA CATHOLIC – FACILITIES SERVICES Page 1 of 4 

A ‐ General information 

Project Name  Our Lady of Mount Carmel Catholic Elementary School 

Niagara Falls, Ontario 

Report Prepared by  Tunde Labbancz, Project Manager, Facilities Services 

Project Sponsors:  Gino Pizzoferrato, Superintendent 

Jay Lennox, Principal 

Date  Tuesday, November 30, 2021 

Reporting Period  November 1 – 30, 2021 

B ‐ Executive Summary 

Overall Status 

Controlled  Caution  Critical  Reason for Deviation (Comments) 

Budget:   On budget. 

Schedule:  Project nearing completion.   Awaiting approval from Authorities 
Having Jurisdiction.   

Delayed 3 months due to: 

 Ministry Approvals

 COVID‐19 Pandemic

Scope:  Project experienced supply chain shortages / delays that necessitated 
the sourcing of alternative products from original design intent. 

Quality:  Project experienced supply chain shortages / delays that necessitated 
the sourcing of alternate products from original design intent.  

Appendix A
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PROJECT PROGRESS AND STATUS REPORT 
OUR LADY OF MOUNT CARMEL ELEMENTARY SCHOOL, NIAGARA FALLS 

Rev. 1.0, 30/11/2021 
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Executive 
Summary 

 PROJECT INFORMATION 

o New Area to be Constructed ~ 4,865 s.f. 

o Child Care Spaces Added ~ 49 students 

 PROJECT FUNDING 

o $2,323,848 (Child Care, SCI, SRA) 

 PROJECT COSTS TO DATE 

o $2,416,715   

o Overage of $92,867 or 4% of original funding approval.   

 The project has been delayed due to the pandemic and Ministerial approvals. 

 The pandemic has also created significant supply chain challenges which resulted in 
further delay and substitution of materials/products.    

 Project was inspected by Authorities Having Jurisdiction on 01DEC2021.  A short list of 
deficiencies was provided.   Coordination/completion of deficiencies expected mid‐
January 2022.    
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C – Scheduled Milestones / Deliverables 

Milestone / Deliverable  Expected On  Actual On  Status 

Funding Approval    21DEC2017    COMPLETED 

Architect Selection    17JUL2018  COMPLETED 

Design Development  02JAN2019  24SEP2019  COMPLETED 

Ministry Approval (Cost)    17SEP2019  COMPLETED 

Project Tender    02JUL2020  COMPLETED 

Construction Start    01OCT2020  COMPLETED 

Substantial Completion / Occupancy  06SEP2021    IN PROGRESS 

 

D – Open Action Items 

#  Title  Expected Delivery  Owner / Approver  Status 

1  Completion of Building Dept. Deficiency List 
for Occupancy Permit 

15JAN2022  PM 
IN PROGRESS 

2         

 
 

E ‐ Issues, Risks, Challenges and discussion items  

#  Title  Description  Owner  Status 

  N/A       
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PROJECT PROGRESS AND STATUS REPORT 
OUR LADY OF MOUNT CARMEL ELEMENTARY SCHOOL, NIAGARA FALLS 

Rev. 1.0, 30/11/2021 
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F ‐ Accomplishments / Plans 

Plans during this Reporting Period: 

1. Coordination with Authorities Having Jurisdiction for building occupancy and child care operator 
licensing.   

2. Project deficiencies completed by contractor.   

 

Plans during the next Reporting Period : 

1. Inspection by Building Dept/Fire Dept occurred Dec. 1, 2021.   Deficiency list to be completed prior to 
occupancy of the building.    

 

 

G ‐ Project Status Report / Signatures 

I have reviewed the information contained in this Project Progress And Status Report and agree: 

Name / Title  Company  Signature  Date 

Project Manager  NCDSB    November 30, 2021 

Controller of Facilities Services  NCDSB    November 30, 2021 

COPIES TO:        

Chair, Vice‐Chair, and Trustees  NCDSB  Committee of the Whole Capital Project 
Update 

Monthly 

Director of Education  NCDSB  Camillo Cipriano  Email 

Superintendent  NCDSB  Gino Pizzoferrato  Email 

Principal, Our Lady of Mount Carmel 
CES 

NCDSB  Jay Lennox  Email 
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PROJECT PROGRESS AND STATUS REPORT 
OUR LADY OF THE HOLY ROSARY ELEMENTARY SCHOOL, THOROLD 

Rev. 1.0, 30/11/2021 

NIAGARA CATHOLIC – FACILITIES SERVICES Page 1 of 6 

A ‐ General information 

Project Name  Monsignor Clancy / Our Lady of the Holy Rosary Catholic Elementary School 

Thorold, Ontario 

Report Prepared by  Tunde Labbancz, Project Manager, Facilities Services 

Project Sponsors:  Lee Ann Forsyth‐Sells, Superintendent 

Dan Trainor, Principal, Monsignor Clancy CES 

Chris Zanuttini, Principal, St. Charles CES 

Date  Tuesday, November 30, 2021 

Reporting Period  November 1 – 30, 2021 

B ‐ Executive Summary 

Overall Status 

Controlled  Caution  Critical  Reason for Deviation (Comments) 

Budget:   On budget. 

Schedule:  Delayed to September 2022 Occupancy due to the following: 

 Ministry Approvals

 COVID‐19 Pandemic

Scope:  At risk due to supply chain shortages / delays that have necessitated 
the sourcing of alternative products from original design intent. 

Quality:  At risk due to supply chain shortages / delays that have necessitated 
the sourcing of alternate products from original design intent.  

Appendix B
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Executive 
Summary 

 PROJECT INFORMATION 

o New Area to be Constructed ~ 10,268 s.f. 

o Additional Pupil Places ~ 104 students 

o New School Capacity ~ 677 students 

o Additional Child Care Places ~ 49  

 PROJECT FUNDING 

o $6,681,382 (Capital Priorities, Child Care, SCI) 

 The project has been delayed due to the pandemic and Ministerial approvals with 
revised completion scheduled for September 2022.   

 The pandemic has also created significant supply chain challenges which has resulted in 
further delay and substitution of materials/products.     

 Phase I of the project is complete including demolition of former woodworking shops 
and robotics lab, construction of new Administration offices, Staff Room and 
Kindergarten rooms, alterations to create new Chapel and Library Resource Centre, 
alterations of existing Library Resource Centre to create 3 classrooms, HVAC upgrades, 
and demolition of former tennis courts 

 Phase II of the project is underway including alterations of existing administration 
offices to create Child Care Centre, construction of outdoor play space for Child Care 
Centre, and create a community garden to upgrade curb appeal 

 Principal has requested additional work to be completed over the summer of 2022 
prior to occupancy.   This work is to be designed during the winter and tendered during 
the spring of 2022.   

 St. Charles to be relocated over the summer of 2022.   
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C – Scheduled Milestones / Deliverables 

Milestone / Deliverable  Expected On  Actual On  Status 

Funding Approval    18MAR2018    COMPLETED 

Architect Selection  19JUL2018  19JUL2018  COMPLETED 

Design Development  25SEP2018  01SEP2019  COMPLETED 

Ministry Approval (Cost)    15SEP2020  COMPLETED 

Project Tender    02JUL2020  COMPLETED 

Construction Start    05OCT2020  COMPLETED 

Building Envelope (Roofing/Windows/Doors)  06SEP2021  08NOV2020  COMPLETED 

Interior Finishes   04OCT2021    IN PROGRESS 

Child Care Centre  04APR2022    IN PROGRESS 

Playgrounds and Landscaping  29AUG2022    IN PROGRESS 

Closure of Monsignor Clancy CES  30JUN2022    NOT STARTED 

St. Charles Catholic Elementary School Closure  30JUN2022    NOT STARTED 

St. Charles CES Move to New School   15AUG2022    NOT STARTED 

Renovations to Our Lady of the Holy Rosary CES 
(DESIGN INITIATION) 

01FEB2022    NOT STARTED 

Renovations of Our Lady of the Holy Rosary CES 
(CONSTRUCTION START) 

01JUL2022    NOT STARTED 

Substantial Completion/Occupancy   06SEP2022    NOT STARTED 

 

D – Open Action Items 

#  Title  Expected Delivery  Owner / Approver  Status 

1  Tennis Court Repurposing / Community 
Partnership Opportunity 

15DEC2021  Controller 
IN PROGRESS 

2  Name Change of School   15AUG2021  PM  NOT STARTED 
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E ‐ Issues, Risks, Challenges and discussion items  

#  Title  Description  Owner  Status 

1  Risk item 1  Overall negative effects of the COVID‐19 
Pandemic on the project: 

 Delays 

 Supply Chain (Quality/Delays) 

 Contractor Delays 

 Consultant Delays 

 Community Response 

PM  OPEN 

2  Risk Item 2  Request for major additional work required at 
the school prior to opening in September 2022. 

PM  OPEN 
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F ‐ Accomplishments / Plans 

Plans during this Reporting Period: 

1. Phase I ‐ Interior work: 

‐Kindergarten room millwork completed, counter tops installed 

‐Library completed, shelving installed 

‐Fire Alarm panel relocation to new entrance scheduled for December 17 

‐Partial occupancy to be scheduled for December 22 

‐Data, Phone installation to be completed by December 22 

‐Flooring in progress 

‐Move into new offices week of January 10, 2022 

 

2.  Phase I – Exterior work: 

‐Siding in progress 

‐Roofing completed, metal flashing in progress 

‐Rooftop Units installed, balanced and running 

 

3.  Phase II – Child care construction: 

       ‐Demolition of old offices completed 

       ‐New rooftop unit installed 

       ‐Masonry work in progress 

 

 

 

 

 

 



 
 FACILITIES SERVICES 
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F ‐ Accomplishments / Plans 

Plans during the next Reporting Period : 

1. Complete siding 

2. Relocate Administration Offices 

3. Complete masonry in Child Care area 

 

 

 

 

 

 

 

 

G ‐ Project Status Report / Signatures 

I have reviewed the information contained in this Project Progress And Status Report and agree: 

Name / Title  Company  Signature  Date 

Project Manager  NCDSB    November 30, 2021 

Controller of Facilities Services  NCDSB    November 30, 2021 

COPIES TO:        

Chair, Vice‐Chair, and Trustees  NCDSB  Committee of the Whole Capital Project 
Update 

Monthly 

Director of Education  NCDSB  Camillo Cipriano  Email 

Superintendent  NCDSB  Lee Ann Forsyth‐Sells  Email 

Principal, Monsignor Clancy CES  NCDSB  Dan Trainor  Email 

Principal, St. Charles CES  NCDSB  Chris Zanuttini  Email 
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PROJECT PROGRESS AND STATUS REPORT 
WAINFLEET JOINT-USE CATHOLIC ELEMENTARY SCHOOL  Rev. 1.0, 

30/11/2021 

NIAGARA CATHOLIC – FACILITIES SERVICES    Page 1 of 5 

A ‐ General information 

Project Name  Wainfleet Joint‐Use Elementary School, Wainfleet, Ontario 

Report Prepared by  Tunde Labbancz, Project Manager, Facilities Services 

Project Sponsors:  Kim Kinney, Superintendent 

Julie Mangiacasale, Principal, St Elizabeth CES 

Date  Tuesday, November 30, 2021 

Reporting Period  November 1 – 30, 2021 

B ‐ Executive Summary 

Overall Status 

Controlled  Caution  Critical  Reason for Deviation (Comments) 

Budget:   Class C cost estimate was over budget, working on cost‐saving ideas. 

Schedule: 

Scope: 

Quality:  At‐risk due to high‐Class C cost estimate that necessitated the sourcing 
of alternate products from the original design intent.  

Appendix C
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Executive 
Summary 

 PROJECT INFORMATION 

o Combined Area of New School to be Constructed: 69,734 s.f. 

o New School Capacity: 587 students 

o NCDSB Pupil Places: 118 

 

 PROJECT FUNDING 

o Capital Priorities Grant $3,574,873  

 The executive team has selected the architects for the project.  

 The executive team has approved the concept plan for implementation.  

 Site Plan Agreement has been resubmitted after comments received from the 
Township of Wainfleet. 

 Class C Cost Estimate was over budget. Revised cost estimate will be submitted first 
week of December 

 Submission request to the Ministry  for extraordinary costs will be sent by mid‐ 
December 2021 
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C – Scheduled Milestones / Deliverables 

Milestone / Deliverable  Expected On  Actual On  Status 

Funding Approval  September 2020  September 2020    COMPLETED 

Architect Selection  January 2021  January 2021  COMPLETED 

Design Development  February 2021  March 2021  COMPLETED 

Ministry Approval (Cost)  January 2022    IN PROGRESS 

Project Tender  February 2022    NOT STARTED 

Construction Start  April 2022     NOT STARTED 

Building Envelope (Roofing/Windows/Doors)  September 2022    NOT STARTED 

Interior Finishes   April 2023    NOT STARTED 

Demolish St Elizabeth School  July 2023    NOT STARTED 

Parking lot and Playgrounds  August 2023    NOT STARTED 

Occupancy  September 2023    NOT STARTED 

Additional Milestones       

       

       

 

D – Open Action Items 

#  Title  Expected Delivery  Owner / Approver  Status 

1  Agreements required between DSBN and 
Niagara Catholic 

1. Cost Sharing Agreement  

2. Long Term Operations Agreement 

3. Long Term Lease Agreement 

Q1 ‐ 2022  Controller  NOT STARTED 

2         
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E ‐ Issues, Risks, Challenges and discussion items  

#  Title  Description  Owner  Status 

1  Risk item 1       

2  Risk Item 2       

 
 

F ‐ Accomplishments / Plans 

Accomplishments during this Reporting Period : 

1.  

 

2.   

 

 

 

Plans during the next Reporting Period : 
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G ‐ Project Status Report / Signatures 

I have reviewed the information contained in this Project Progress And Status Report and agree: 

Name / Title  Company  Signature  Date 

Project Manager  NCDSB    November 30, 2021 

Controller of Facilities Services  NCDSB    November 30, 2021 

COPIES TO:        

Chair, Vice‐Chair, and Trustees  NCDSB  Committee of the Whole Capital Project 
Update 

Monthly 

Director of Education  NCDSB  Camillo Cipriano  Email 

Superintendent  NCDSB  Kim Kinney  Email 

Principal, St Elizabeth CES  NCDSB  Julie Mangiacasale  Email 
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TO:   NIAGARA CATHOLIC DISTRICT SCHOOL BOARD 
    COMMITTEE OF THE WHOLE MEETING 
    DECEMBER 7, 2021 
 
    PUBLIC SESSION 
 
TITLE: EXTENDED OVERNIGHT FIELD TRIP, EXCURSION AND 

EXCHANGE APPROVAL COMMITTEE 2021-2022 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The Extended Overnight Field Trip, Excursion and Exchange Approval Committee 2021-
2022 report is presented for information. 

 

 
Prepared by:   Joseph Zaroda, Associate Superintendent of Education 
 
Presented by: Joseph Zaroda, Associate Superintendent of Education 
 
Approved by: Camillo Cipriano, Director of Education/Secretary-Treasurer 
 
Date:   Tuesday, December 7, 2021 
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REPORT TO THE COMMITTEE OF THE WHOLE 

DECEMBER 7, 2021 
 

EXTENDED OVERNIGHT FIELD TRIP, EXCURSION AND EXCHANGE 
APPROVAL COMMITTEE 2021-2022 

 

 
BACKGROUND INFORMATION 
1.  
The Extended Overnight Field Trip, Excursion and Exchange Approval Committee continues to review 
proposals for 2021-2022 extended overnight field trips, excursions and exchanges as submitted to date.  The 
composition of the approval Committee is as follows: 
 1 Supervisory Officer   - Joseph Zaroda  
 1 Secondary School Vice-Principal  - Krista Moscato 
 1 Secondary School Principal  - Tony DellaVentura 
 1 Elementary School Principal    -     Christopher Boyer 
 1 Program Department Consultant - Lidia Di Lorenzo  
 
As defined in the Niagara Catholic Educational Field Trip Policy (400.2) Administrative Procedures, an 
Extended Overnight Field Trip is:  

• “Any school/board sponsored and supervised activity, on scheduled instructional days, beyond the 
school property that requires four or five more night lodgings”  
or 

• “Requiring an individual flight ticket of $600.00 or more.”     (Part II, A.4) 
 
An Excursion is defined as follows: 

• “A trip not directly linked to specific subject curriculum expectations, but provided to enrich a 
student’s overall Catholic education. An excursion is a trip that is planned and arranged for 
secondary school students that would be held during the year when the students are not normally 
expected to be attending classes and that does not adhere to all guidelines and procedures relating 
to Educational Field Trips.”        (Part II, A.5) 

 
Attached to this information report is an Executive Summary of a 2021-2022 Extended Overnight Field 
Trip as submitted on Tuesday, December 7, 2021 (Appendix A) 
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The Extended Overnight Field Trip, Excursion and Exchange Approval Committee 2021-2022 
report is presented for information. 

 

 
 
Prepared by:   Joseph Zaroda, Associate Superintendent of Education 
 
Presented by:  Joseph Zaroda, Associate Superintendent of Education 
 
Approved by:  Camillo Cipriano, Director of Education/Secretary-Treasurer 
 
Date:    Tuesday, December 7, 2021 
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Extended Overnight Field Trip, Excursion and Exchange Committee Approval – 2021-2022 

              
SCHOOL 

 
 
 

TYPE 
 
 
 

APPROVAL 
REQUIRED 

DESTINATION CURRICULUM 
UNIT/THEME 

EDUCATION VALUE FAITH 
COMPONENT 

DATE NUMBER OF 
STUDENTS, STAFF & 

CHAPERONES ON TRIP 

DURATION COST 
(APPROX) 

TRANSPORTATION 

International 
Division 

Extended 
Overnight 
Field Trip 

Superintendent 
Extended 
Overnight Field 
Trip Committee 
and SAC 

Loches, 
France 

Non-credit 
“mutual 
exchange” 
program 

French Language 
development and 
cultural awareness  

Students will be 
attending regularly 
scheduled faith 
components (mass, 
liturgies) held 
within the school 
together with the 
local French 
students.  On 
weekends while 
with their French 
host families 
students will 
attend mass with 
family based on 
each individual 
family’s schedule. 
Students will also 
visit Saint Martin 
of Tours Church 
and Notre Dame 
de Paris Cathedral.  

March 4-
26, 2021 

15 Students 
1 Staff (Michelene 
Hauber – Teacher at 
Saint Francis) (Supply 
Coverage will be 
arranged for the 11 
school days) 
1 Chaperone (Marina 
Wilson from 
Hospitalite Canada) 
 
 

23 days (11 
school days) 
22 nights 

$3,100 – 
includes Round-
trip airfare, 
ground 
transportation in 
Canada and 
France, all 
accommodations 
and meals, 
participation in 
class at Saint 
Denis School, 
day-trip in Paris 
and various site-
seeing trips in 
and around 
Loches. 
 
Additional Costs 
for personal 
spending money 
(souvineers) 

Air Canda 
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